	Jan 22: Start	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week
Collect Requirements																	
Create Use Case Diagrams																	
Build Activity Diagrams for Each Use																	
Research User Interface Designs																	
Build Class Diagram																	
Get Customer Approval																	
Build Interface																	
Link DB to Interface																	
Build Business Logic																	
Test System																	
Deliver System																	
Sign-off Meeting																	